

Mendota County Park Master Planning Process

2015

2016

TASK	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
Kick Off Meeting												
Project Area Inventory & Analysis												
Ongoing Public, Staff and Stakeholder Input												
Solicit Shoreline and Aquatic Engineering Input												
Solicit Health, Wellness, and Diversity Input												
Inventory Surrounding Park and Recreation Facilities												
Prepare Draft Alternative Master Plan												
PIM #2 to Review Draft Master Plan Alternative												
Consensus Building Review of Draft Master Plan by Stakeholders and Park Commission												
Draft Plan Revisions as Needed												
PIM #3 to Review Preferred Alternative Master Plan												
Stakeholder and Park Commission Review/Revisions of Preferred Alternative												
Park Commission Approval of Master Plan												
County Board/Committee Approval of Master Plan												